

## **2026 Distribution System Flushing Schedule**

Gettysburg Municipal Authority will start annual flushing for a predetermined time span of two weeks. Two Distribution Crew members will start the first week of flushing on Sunday evening May 10<sup>th</sup> commencing early morning May 15<sup>th</sup>, the hours for flushing will be 2100 start time and ending around 0500. There will be no flushing over the weekend of May 16<sup>th</sup> and then restart Sunday evening May 17<sup>th</sup> commencing early morning May 22<sup>nd</sup>. The following is a predetermined schedule with relevance to physical streets or areas (a detailed map is also furnished).

### **Week One May 10<sup>th</sup> – May 15<sup>th</sup>**

- 05/10 Pumping Station Rd, Millerstown Rd, Taneytown Rd, Steinwehr Ave.
- 05/11 Colt Park, Baltimore St, Hillcrest Ave, Lefever St, W High St, W Middle St, S Washington St, Village Drive.
- 05/12 Chambersburg St, Springs Ave, Hay St, Rt 30 West, Fox Ridge, Seminary Ridge.
- 05/13 Carlisle St, N. Washington St, College Ave, N Fourth St, Lincoln Ave, N Straton St.
- 05/14 S Straton St, York Rd, Natural Springs Rd, Hanover St, E Middle St.

### **Week Two May 17<sup>th</sup> – May 22<sup>nd</sup>**

- 05/17 Fairfield Rd, Woodcrest Ave, Windbriar Lane, Twin Lakes Dr, Park Ave, Friendship Lane, Tiffany Lane.
- 05/18 Herr's Ridge Rd, Cumberland Village, Cannon Ridge, Skyline Court, Old Mill Rd.
- 05/19 Shealer Rd, Hunterstown Rd, Hunter's Crossing, Old Harrisburg Rd, Twin Oaks.
- 05/20 Biglerville Rd, Table Rock Rd, Palace Dr, Misty Ridge, Boyd School Rd, Patriots Choice.
- 05/21 Adams Commerce Development Park (including Pella), Rt 30 East (Rock Creek bridge to Battlefield Harley Davidson).